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Client: Needham DPW Dates: 11/30/15 to 12/4/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED 11/30/15 THRU 12/4/15

· Sewer Lateral installed 14’ of 6” PVC STA 4+16 for Lot 4 - 11/30/15
· Sewer Lateral installed 14’ of 6” PVC STA 5+24 for Lot 5 - 11/30/15
· Sewer Lateral installed 28’ of 6” PVC STA 4+21.5 for Lot 8 - 11/30/15
· All sewer laterals for individual house lots have been installed as of 12/4/15
· WSW Stone Masons complete building retaining wall Lot 7 - 12/1/15
· Titan Continues to hammer ledge to install utilities 11/30/15 – 12/2/15
· Install Fire Hydrant STA 2+49 12/3/15
· Receive complaint from 60 Tudor Road concerning construction noise resonating from

project 12/2/15
· BETA and Site Super meet with resident 60 Tudor Rd to discuss noise complaint, possible

solutions and anticipated timetable for project completion.
· BETA noted that ledge was being hammered at 79 Richard Rd where a new house is being

constructed.  11/30/15 – 12/3/15
· Hatch Incorporated installs temporary pavement on Rockwood Lane 12/1/15
· Pipe bedding material being delivered by independent truckers 12/2/15
· Independent truckers violate trucking blackout period and arrive on site between 2:30 –

3:00 PM – 12/2/15. BETA informs independent truckers of AM and PM blackout trucking
periods and the approved truck route 12/2/15

· WSW Stone Masons continue building retaining walls Lot 6 – 11/30/15 – 12/4/15
· Titan Contractors excavator providing stone for wall building 11/30/15 – 12/4/15
· Meet with Frank Fahey, Foreman Needham Water & Sewer Division to discuss and update

the extension of existing utilities into the new subdivision. Monday 11/30/15 – Wednesday
12/2/15 & Thursday 12/3/15

· Northeast Road Inc. builds inverts in sewer manholes 1-6 – 12/3/15
· Drill Rig and blasting mats delivered to project 12/3/15
· Rock drilling begins 12/3/15
· Blasting resumes 12/4/15, with a total of 5 blast
· Fire Department Detail Officer on site to monitor blasting operations 12/4/15
· Independent seismologist (Rick Groll) on site to record all blasting activity
· Titan Contractors complete installation of water main and fire hydrants 12/4/15
· Site Supervisor present on site Tuesday 12/1/15, Wednesday 12/2/15  8:30 am - 11:30 am,

Thursday 12/3/15 & Friday 11:45 am – 2:40 pm
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WORK ANTICIPATED FOR NEXT WEEK

Ø Drilling and blasting operations
Ø Pressure testing and chlorination of water main
Ø Pressure testing of sewer line and manholes
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons continue building retaining walls behind lot 6
Ø Hammering ledge as needed for installation of utilities
Ø Delivery of pipe bedding materials
Ø Hauling of fill material on site by independent truckers
Ø Hauling of blasted rock to offsite locations by independent truckers
Ø Continue installation of drainage system
Ø Installation of corporations and water services to individual house lots

PHOTOS

Rockwood Lane paved from STA 0+00 to
STA  1+50 12/1/15

Installation of 8”T and gate valve STA
2+49 12/1/15
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             Drill rig delivered to site 12/3/15                    Blasting resumes 12/4/15 with a total of 5 blast

Fire Hydrant installed STA 2+49 12/2/15 Northeast Road Inc. builds inverts in all
Sewer Manholes 12/3/15
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Second Hydrant installed STA 5+74 12/4/15            End cap installed water main complete STA 5+78
                                                                                                                               12/4/15


